

Over the next few days we will be emailing you a map which shows the planned delivery of structures which have not yet been through planning – so plugging some of the apparent gaps. Although these are mostly cabinets that do not yet have a firm location, we should be able to approximate. These are mostly the structures in the list below annotated as {R} rather than {P}. The R describes ‘Rearrange’ which means there is not an existing cabinet to use as a reference.

Best Regards

Craig

Exchange	PCPName	Comms Date	Community
Watlington (Oxon)	{THWT}{P8}	Q1 16/17	Cuxham
Watlington (Oxon)	{THWT}{P6}	Q1 16/17	Britwell Salome
Watlington (Oxon)	{THWT}{P2}	Q2 16/17	Christmas Common
Nettlebed	{THNB}{R1}	Q3 16/17	Nuffield
Turville Heath	{THTV}{R3}	Q3 16/17	NorthEnd (P4?)
Turville Heath	{THTV}{R10}	Q3 16/17	Stoner Park / Whitepond Farm
Watlington (Oxon)	{THWT}{R2}	Q3 16/17	Pyrton
Watlington (Oxon)	{THWT}{R3}	Q3 16/17	Howe Hill /Lower Greenfield
Nettlebed	{THNB}{P1}	Q4 16/17	Park Corner
Nettlebed	{THNB}{R12}	Q4 16/17	(P8) Swyncombe Farm / Church Lane
Watlington (Oxon)	{THWT}{R1}	Q4 16/17	Upperton
Watlington (Oxon)	{THWT}{R7}	Q4 16/17	Howe road
Nettlebed	{THNB}{P4}	Q4 16/17	Nuffield
Turville Heath	{THTV}{R8}	Q4 16/17	Pishill / 100 Vineyard (Banks Farm)
Watlington (Oxon)	{THWT}{R4}	Q4 16/17	Brightwell Baldwin
Turville Heath	{THTV}{R2}	Q1 17/18	Stonor
Turville Heath	{THTV}{R4}	Q1 17/18	Maidensgrove
Stadhampton	{SMSDM}{P6}	Q2 17/18	Newington
Nettlebed	{THNB}{R2}	Q3 17/18	Russells Water
Nettlebed	{THNB}{P5}	Q3 17/18	Cookley Green